SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:49PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 650 Const Calendar Day: 101 Date: 13-Sep-2012 Thursday
Inspector Name: Daouk, Sami Title:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Continuous Suspension Bridge

Shift Hours:  06:30am  06:00 pm Break: 00:30 Over Time:  03:00
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1. Step2-C, Step2-D, &
Step 2 - E ADJ load transfer on the South side & main spans . They started at 7:00 AM.

[]

Hayes , Jose , & Rene had to work on the Step 2 - B ADJ. Hayes had to work on the pump . Jose &
Rene had to work on the platform measuring the stokes , lifting the jacks , & locking the nuts . They started
at 7:10 AM. At PP # 58 the, at PP # 58,62, 70, & 74 .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes , slide the rods , & lock the nuts . Crews were done on Phase 1. Step 2 - B at 8:45 AM.

After that , crews had to work Step 2 - C ADJ . They started at PP # 14 at 8:55 AM. Following the same
procedures as on previous location . Crews were done at 9:10 AM. Then , they had to work on the load
transfer at PP # 18 , 22,26 ,34,38,50, 52, & 58 . At PP # 52 one of the hydraulic jacks had to be
replaced . Crews stopped at 10:30 to remove the East jack & install a new one . Crews were done at 11:20
AM. Crews resumed working on the load transfer at 11:30 AM. They were done on Step 2 - C at 12:50 PM.

In the afternoon , Jose , & Hayes left the site & joined Ethan & Stanley on load transfer from PP # 98 to
PP # 74 . Gary joined Rene to the end of the shift . ABF engineer Scoot had to operate the pump . Crews
started on Step 2 - D ADJ at PP # 14 at 1:00 PM. Crews had to work on the load transfer at PP # 14 , 18 ,
22,26,34,38,50,58,62,70, & 74 . They were done on Step 2 - D ADJ at 3:05 PM.

After that , crews had to work on the load transfer Step 2 - E . They started at PP # 14 at 3:30 PM.
Crews had to work at PP # 14 , 18,22 ,26,34,38,50,52,58,62, & 70 .

At PP # 70 work was not completed . Crews had one stoke . They were done at 5:10 PM.

Crews had to wrap up their tools & equipments. They left at 5:15 PM.

| had to work on the rod measurements . Mahbub & | had to work on the checklist for the jacking
remaining length , & pressure .
In the office , | had to work on my report . | was done at 6:00 PM.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00
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